
Stage 1 Artist EOI 
Process opens 
(4 Nov -18 Nov)

EOI Assessments 
completed with 
SGMWG

Shortlisted artists 
notified

Council report to 
approve location

Announce location 
(13th February) 

Artist brief (Mon 
15th February)

Artist design 
concepts (16th Feb-
28th March) 

SGMWG decision on 
artist

Council approves 
artist and design

Launch Event

6-week consultation with 
the Aboriginal and Torres 
Strait Islander community 
regarding location 

SGMWG make location 
recommendation to 
Council

Hume Stolen Generations Marker Project Timeline

Jan 
2021

Event at site to 
announce artist and 
design

Artist works with 
SGMWG, Council and 
Landscape Architect 
to design the place

This may involve 
community 
engagement

Fabrication and 
installation of Marker 

Capital Works to create 
Place 

Feb  
2022

Aug 
2021

Apr 
2021

Sept 
2020

May 
2021

Artist EOI 
Process

(Nov - Dec 2020)

Location Confirmed 
(February 2021)

Artwork Approval 
(April 2021) 

Design of Place 
(June-July 2020)

Launch Event 
(13 Feb 2022)

Location Consultation 
(27 Oct - 6 Dec 2020)

Artist Concept Designs 
(February 2021) 

Event National 
Sorry Day 

(26th May)

Finalise Project 
(Aug-Dec 2021)


